
FIBRE Detector Timeline
As of Nov 27, 2001

Week FIBRE Testing Optics BACUS Deirdre Processing Other
Nov 26 Inductors

Dec 3 -- -- TC checks Inductors Joe’s SiNx Absorber Depo

Dec 10 Optical Testing Fabry-Perot out ! Loop resistance Joe’s SiNx

Dec 17 Optical Testing Fabry-Perot
testing

-- Install Joe’s
SiNx devices

Joe’s SiNx

Dec 24 Deirdre; dark -- -- -- MEMS SiNx
(bilayer)

Dec 31 Deirdre; light -- TC checks
MEMS

-- MEMS SiNx

Jan 7 -- -- -- -- MEMS SiNx AAS;
Absorber Depo

Jan 14 Deirdre; light -- -- -- -- Alvin; dark
(secondary)

Jan 21 Deirdre; light -- -- -- -- Alvin; light
(secondary)

Jan 28 Pack -- -- -- -- Ship 30th


